


#Building Our Future

Construction Update: RHS EXPANSION - Week ending 6/21/19:
Electrical work is underway to install more conduit to main Electrical Room. In south parking lot, removal of existing asphalt, sidewalks and curbing has begun in preparation for the installation of new asphalt scheduled in mid-July. On exterior walls, sealing of brick veneer continues.



Painters prep windows and sidings prior to application of brick veneer sealer. Electrician installs light fixtures.



Electricians trench and install more conduit to main Electrical Room



Removal of existing asphalt, sidewalk and curbing in South Parking lot.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018



Ridgefield HS Expansion
Estimated completion: Fall 2019



Security Upgrades UR/SR
Estimated completion: Fall 2018



Re-purposing View Ridge
Estimated completion: Jan/Feb 2019

