

#Building our Future

Construction Update: RHS EXPANSION - Week ending 10/5/18
Concrete slab pours continue. Work on plumbing and underground electrical work continues to progress. Soon to begin: wood framing in the staging and buildout area on site and masonry work on concrete block walls.



Staging and buildout area for wood framing work.



View of underground electrical work in progress.



Prep work for concrete slab pour at Electrical and Mechanical Rooms.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018



Ridgefield HS Expansion
Estimated completion: Fall 2019



Security Upgrades UR/SR
Estimated completion: Fall 2018



Re-purposing View Ridge
Estimated completion: Jan/Feb 2019





CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex

Estimated completion: Fall 2018



Ridgefield HS Expansion

Estimated completion: Fall 2019



Security Upgrades UR/SR

Estimated completion: Fall 2018



Re-purposing View Ridge

Estimated completion: Jan/Feb 2019

