

#Building our Future


Construction Update: Week ending December 22, 2017:
Under way this week: roof truss installs on Main Gym and Auxiliary Gym, concrete pours and exterior sheathing work on the 7/8 wing and installation of water main and piping for gas and chiller. Concrete pours continued in the Commons along with installation of weather barriers on structures.



Installation of roof trusses in the Main Gym.



Gas piping being installed.



Exterior sheathing work in 7/8 classroom wing.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018



Ridgefield HS Expansion
Estimated completion: Fall 2019



Security Upgrades UR/SR
Estimated completion: Fall 2019



Re-purposing View Ridge
Estimated completion: Jan/Feb 2020

