


#Building our Future

Construction Update: 5-8 CAMPUS - Week ending 6/22/18
Turf was installed this week in the Track & Field area, and paving work took place fronting the main entry to the Admin building. In the Main Gym, bleacher framework and projector mounts were installed; logo design work on floors is complete. Acoustical panel installs continue there and in the Commons.



Raised crosswalk in North Parking lot near main entry.



View of work in progress in the Commons.



Boys' Locker Room

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018



Ridgefield HS Expansion
Estimated completion: Fall 2019



Security Upgrades UR/SR
Estimated completion: Fall 2018




Re-purposing View Ridge
Estimated completion: Jan/Feb 2019



#Building Our Future

Construction Update: RHS EXPANSION - Week ending 6/22/18

With the school year ended, construction crews cleared the site starting with removal of the covered walkways in the RHS courtyard and demolition of the building that housed the RHS Administration Office and Media Center.



RHS expansion begins as the Admin Office and Media Center is brought down.



Demolition of covered walkways in RHS courtyard.



Courtyard cleared for new construction.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex

Estimated completion: Fall 2018



Ridgefield HS Expansion

Estimated completion: Fall 2019



Security Upgrades UR/SR

Estimated completion: Fall 2018



Re-purposing View Ridge

Estimated completion: Jan/Feb 2019

