


#Building Our Future

Construction Update: RHS EXPANSION - Week ending 1/18/19
Installation of exterior insulation is making progress, and exterior brick veneer installation has begun. Underground fire sprinkler piping work is now complete. Insulation of plumbing and mechanical piping is underway, and HVAC installation will start soon. Roofing work continues.



Installation of exterior brick veneer is now underway. Work continues on installation of exterior insulation.



Insulation of plumbing and mechanical piping started this week.



View of wall framing and structural shear walls in a corridor.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018

Design Bid Build

Ridgefield HS Expansion
Estimated completion: Fall 2019

Design Bid Build

Security Upgrades UR/SR
Estimated completion: Fall 2018


Design Bid Build

Re-purposing View Ridge
Estimated completion: Jan/Feb 2019

Design Bid Build

#Building Our Future

Construction Update: VRMS REPURPOSING: Week ending 1/18/19
At the main entrance, work continues on the monument sign, and new sidewalks and curbs along Pioneer Street are in. New sidewalks were also installed at the building this week. The Boardroom, now complete, is an impressive venue for hosting both school and community events.



New RACC Boardroom includes a custom dais.



Work continues on monument sign.



New sidewalk and curb along Pioneer Street.

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex

Estimated completion: Fall 2018



Ridgefield HS Expansion

Estimated completion: Fall 2019



Security Upgrades UR/SR

Estimated completion: Fall 2018



Re-purposing View Ridge

Estimated completion: Jan/Feb 2019

