

#Building our Future

Construction Update: Week ending May 4, 2018:
Exterior systems installations continue this week along with concrete pours for sidewalks on the South side of the campus. Carpeting is being installed in classrooms. Also this week, work has begun to prepare the subgrade for Track and Field.



Subgrade prep work for Track and Field.



Concrete pours continue on the South side of the complex.



View of work in progress at the Main Gym ("The Nest").

CONSTRUCTION PROGRESS

Grade 5-8 Schools Complex
Estimated completion: Fall 2018



Ridgefield HS Expansion
Estimated completion: Fall 2019



Security Upgrades UR/SR
Estimated completion: Fall 2018



Re-purposing View Ridge
Estimated completion: Jan/Feb 2019

